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Received updated LV IRD/Questionnaire from KSC and forwarded to
SAl

+ Working with KSC to authorize Boeing to perform PAF strength
analysis based on CLA results to define point on mass-CG curve

+ New need dates for LV GFE items corresponding to new SC CDR
schedule - requested KSC confirm Boeing‘s ability to provide

+ LV Drill Template Status

+ Swift Status



Issues/Problems

+ Swift GSE PAFs currently not available for GLAST use
— Swift requires both GSE PAFs through launch
+ Options
— SAl build GSE PAF
— We build and GFE GSE PAF
— Use TPAF
— Other?



& .
£+ Upcoming Events

+ Working off MIWG/GOWG action items



